Re-evaluation of the C-51 Basin Rule
Project No. C-13412

2003 2004
Task Name Start Finish  |Aug|Sep|Oct|Nov|Dec|Jan|FebMar|Apr]May]aun] Jul [auglsep| Oct|Nov[Dec|san|Feb]Mar]AprMaylaun] Jul [auglsep
1 Data Acquisition Fri 8/30/02 | Wed 10/1/03
1.1 Modeling Data Fri 8/30/02 Fri 11/1/02 I et Moldeling Data
1.2 Field Reconnaissance Fri 8/30/02 Fri 11/1/02 I Fi(lald Reconnaissance
1.3 Topography Mon 9/30/02 Fri 11/1/02 [ 1.3 Topography
1.4 Coordination Fri 8/30/02 | Wed 10/1/03 1.4 Coordination
1.5 Documentation [Technical Memo (TM 1)] Mon 9/30/02 Fri 11/1/02 [ 1.5 Documentation [Technical Memo (TM 1)]
2 C-51 Basin Modeling System Thu 10/31/02 Thu 5/1/03
2.1 Design Storm Development Thu 10/31/02 | Sun 12/1/02 [ 2.1 Design Storm Development
2.2 Sub-basin Runoff Hydrograph Generation Thu 10/31/02 Sat 2/1/03 2.2 Sub-basin Runoff Hydrograph Generation
2.3 Hydraulic Model Development Thu 10/31/02 Tue 4/1/03 2.3 Hydraulic Model DevelopmentI
2.4 Documentation of Modeling System Development (TI| Thu 10/31/02 Thu 5/1/03 2.4 Documentation of Modelir|1g System Development (TM 2)
3 Model Application Fri 5/30/03 | Mon 9/1/03 e
3.1 Baseline Simulations Fri 5/30/03 Tue 7/1/03 3 3.1 Baseline Simulatic?ns
3.2 10-year Design Storm Simulations Mon 6/30/03 Fri 8/1/03 3 3.2 10-year Desigrll Storm Simulations
3.3 100-year Design Storm Simulations Mon 6/30/03 Fri 8/1/03 3 3.3 100-year Desig?n Storm Simulations
3.4 Documentation of 100-year Storm Event (TM 3) Thu 7/31/03 Mon 9/1/03 [ 3.4 Documentation of 100-year Storm Eve
4 Rule Development & Rule Making Assistance Fri 8/29/03 Wed 9/1/04
4.1 Public Meetings Draft Basin Rules Fri 8/29/03  Wed 9/1/04 4.1 Public Meetings Draft Basin Rules
4.2 Participation as needed in Rule Development Fri 8/29/03 Wed 9/1/04 [ .2 Participation asI needed in Rule Development
4.3 Final Report Fri 8/29/03  Wed 9/1/04 4.3 Final Report
4.4 Final Model(s) and Data Fri 8/29/03  Wed 9/1/04 4.4 Final Model(s) and Data
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